
Activity Date

Site Approval March 14, 2007

Concept Approval May 9, 2007

Referendum June 26, 2007

Design & Funding Approval January 9, 2008

Construction Documents Complete/Final Review January 2008

Project out to Bid January 2008

General Contractor Bid Opening March 2008

Final Funding Approval March 2008

Construction Initiation Date March 2008

Bonding October 2008

Occupancy Fall 2009

Project Complete Fall 2010

Space Definition State/Local Local Only

New Construction 95,665 3,435

Renovation 47,440 0

Total Building: 146,540 sf

PROJECT SCHEDULE

SQUARE FOOT ANALYSIS

ELLSWORTH SCHOOL
90% Design Submission Schedule

January 9, 2008

Project Schedule 1/8/2008


